

**KENT COUNTY ROAD COMMISSION • DAILY WORK SCHEDULE**  
**Thursday, July 27, 2017**

Location/Description	Time Frame
ADA DR FROM HEADLEY ST TO FULTON ST THE ROAD WILL CLOSED FOR SANITARY SEWER, WATERMAIN INSTALLATION AND ROAD RECONSTRUCTION - DETOUR WILL BE POSTED - DB (ENG)	3-20-17 TO 7-31-17
LAPPLEY FROM 14 MILE RD TO 15 MILE RD THE ROAD WILL BE CLOSED FOR ROAD CONSTRUCTION - N/C	4-26-17 TO 9-1-17
JUPITER AVE BRIDGE SOUTH OF WEST RIVER DR THERE WILL BE LANE CLOSURES FOR BRIDGE WORK - MT (ENG)	7-10-17 TO 9-15-17
60 <sup>TH</sup> ST FROM BANCROFT AVE TO M-50 THE ROAD WILL BE CLOSED FOR A CRUSH, SHAPE AND REPAVE - DETOUR POSTED - DB (ENG)	7-11-17 TO 7-28-17
PEACH RIDGE AVE FROM 10 MILE RD TO 12 MILE RD THE ROAD WILL BE CLOSED FOR RESTORATION - DETOUR POSTED - N/C	7-24-17 TO 7-27-17
13 MILE RD FROM 350' WEST TO 500' EAST OF ALPINE AVE WILL BE CLOSED FOR INTERSECTION WIDENING - MS (ENG)	7-10-17 TO 9-1-17
FREEPORT AVE APPROXIMATELY .3 MILES NORTH OF 100 <sup>TH</sup> ST WILL BE CLOSED FOR CULVERT PLACEMENT - DETOUR WILL BE POSTED - TC (ENG)	7-12-17 TO 8-26-17
VILLAGE OF ALTO STREETS WILL HAVE CLOSURES FOR A MILL AND REPAVE - DB (ENG)	7-6-17 TO 7-29-17
21 MILE RD EAST OF KELLER AVE WILL BE CLOSED AT THE BRIDGE OVER BLACK CREEK FOR CULVERT REPLACEMENT - DETOUR POSTED - MT (ENG)	7-17-17 TO 9-8-17
PACKER DR FROM VANDAM DR TO ROGUE RIVER RD THE ROAD WILL BE CLOSED FOR A CRUSH, SHAPE AND REPAVE - DB (ENG)	7-24-17 TO 8-4-17
CHERRY VALLEY AVE FROM 68 <sup>TH</sup> ST TO 76 <sup>TH</sup> ST THE ROAD WILL BE CLOSED FOR A CROSSTILE REPLACEMENT - RK (SOUTH)	7-31-17 TO 8-4-17

DUNNIGAN AVE FROM NORTH OF MASON LAKE RD TO 1000' NORTH OF MASON RIDGE DR THE ROAD WILL BE CLOSED FOR SANITARY SEWER WORK - DB (ENG)	7-24-17 TO 8-8-17
68 <sup>TH</sup> ST AT PATTERSON AVE WILL HAVE INTERMITTENT LANE CLOSURES FOR SIGNAL AND SIDEWALK UPGRADES - ER (ENG)	7-31-17 TO 9-22-17
84 <sup>TH</sup> ST AT CLYDE PARK AVE WILL HAVE INTERMITTENT LANE CLOSURES FOR SIGNAL AND SIDEWALK UPGRADES - ER (ENG)	8-29-17 TO 9-22-17
CHILDSDALE AVE BETWEEN HOUSE ST AND CAHILL DR WILL BE CLOSED FOR WATER LINE CONNECTION - DETOUR POSTED - DB (ENG)	8-1-17
64 <sup>TH</sup> ST EAST OF BURLINGAME AVE WILL BE CLOSED FOR SANITARY SEWER INSTALLATION - DB (ENG)	7-7-17 TO 8-7-17
5 MILE RD FROM EGYPT VALLEY TO THE GRAVEL WILL HAVE INTERMITTENT LANE CLOSURES FOR PATCHING - C/C	7-27-17
MCCABE AVE FROM 2 MILE RD TO 4 MILE RD THERE WILL BE INTERMITTENT LANE CLOSURES FOR AMZ PATCHING - C/C	7-27-17
THORNAPPLE RIVER DR BETWEEN FASE ST AND BUTTRICK THERE WILL BE INTERMITTENT LANE CLOSURES FOR BRIDGE WORK - S/C	7-27-17
THORNAPPLE RIVER DR BETWEEN LARAWAY LAKE AVE AND CASCADE RD THERE WILL BE INTERMITTENT MANHOLE ADJUSTMENTS - S/C	7-27-17
FOREMAN BETWEEN CUMBERLAND AND ALDEN NASH AVE THERE WILL BE INTERMITTENT LANE CLOSURES FOR PATCHING - S/C	7-27-17
28 <sup>TH</sup> ST FROM BUTTRICK TO SNOW THE ROAD WILL BE CLOSED FOR PAVING - C/C	7-27-17
GRAND RIVER DR FROM BOLT DR TO SNOW AVE THERE WILL BE INTERMITTENT LANE CLOSURES FOR DITCHING - S/C	7-27-17
RAMSDELL FROM CANNONSBURG TO M-44 WILL HAVE INTERMITTENT LANE CLOSURES FOR ROAD REPAIR (RUBBER) - C/C	7-27-17

22 MILE RD (ALGOMA AVE TO CEDAR SPRINGS AVE), RITCHIE AVE (22 MILE RD TO NORTHLAND DR) AND 21 MILE RD (PEACH RIDGE AVE TO KENOWA AVE) THESE ROADS WILL BE CLOSED FOR SEALCOAT - C/C

7-26-17