

**KENT COUNTY ROAD COMMISSION • DAILY WORK SCHEDULE**  
**Friday, May 26, 2017**

Location/Description	Time Frame
ADA DR FROM HEADLEY ST TO FULTON ST THE ROAD WILL CLOSED FOR SANITARY SEWER, WATERMAIN INSTALLATION AND ROAD RECONSTRUCTION - DETOUR WILL BE POSTED - DB (ENG)	3-20-17 TO 7-31-17
THORNAPPLE RIVER DR FROM 900 FT SOUTH OF CASCADE RD TO MAHESH DR PVT WILL BE CLOSED FOR WATERMAIN AND SANITARY SEWER EXTENSION - DETOUR WILL BE POSTED - DB (ENG)	4-10-17 TO 6-26-17
BYRON CENTER AVE FROM 84 <sup>TH</sup> ST TO 82 <sup>ND</sup> ST WILL HAVE LANE CLOSURES FOR SANITARY SEWER REPLACEMENT - DB (ENG)	4-17-17 TO 5-26-17
100 <sup>TH</sup> ST FROM HANNA LAKE AVE TO KRAFT AVE THERE WILL BE INTERMITTENT LANE CLOSURES FOR GAS MAIN INSTALLATION - RS (ENG)	4-24-17 TO 5-31-17
PEACH RIDGE AVE FROM SOUTH OF 18 MILE RD TO 21 MILE RD THE ROAD WILL BE CLOSED FOR A CRUSH, SHAPE AND REPAVE - MS (ENG)	5-23-17 TO 6-29-17
EAST PARIS AVE FROM 108 <sup>TH</sup> ST TO 100 <sup>TH</sup> ST THERE WILL BE INTERMITTENT LANE CLOSURES FOR GAS MAIN INSTALLATION - RS (ENG)	4-24-17 TO 5-31-17
LAPPLEY FROM 14 MILE RD TO 15 MILE RD THE ROAD WILL BE CLOSED FOR ROAD CONSTRUCTION - N/C	4-26-17 TO 9-1-17
RITCHIE AVE FROM 15 MILE RD TO 16 MILE RD WILL BE CLOSED FOR A CRUSH, SHAPE AND REPAVE - DB (ENG)	5-22-17 TO 5-27-17
92 <sup>ND</sup> ST FROM BYRON CENTER AVE TO BURLINGAME AVE THE ROAD WILL BE CLOSED FOR A CRUSH, SHAPE AND REPAVE - DB (ENG)	5-15-17 TO 5-26-17
IVANREST AVE FROM 108 <sup>TH</sup> ST TO 100 <sup>TH</sup> ST THE ROAD WILL BE CLOSED FOR A CRUSH, SHAPE AND REPAVE - DB (ENG)	5-15-17 TO 5-26-17
BYRON CENTER AVE FROM 84 <sup>TH</sup> TO 64 <sup>TH</sup> ST THERE WILL BE LANE CLOSURES FOR ROAD CONSTRUCTION - DB (ENG)	5-30-17 TO 7-14-17